



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if)		
COMPLETED PROCUREMENT ACTIVITIES																																		
A.02.b	Aircon Parts and Maintenance	RSCIS	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/18/2022	n/a	5/27/2022	n/a	6/2/2022	6/2/2022	GoP	7,200.00	7,200.00		7,200.00	7,200.00		n/a	n/a	n/a	n/a	n/a	n/a				
A.03.b	Aircon Parts and Maintenance	CDD	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/19/2022	n/a	5/27/2022	n/a	6/2/2022	6/2/2022	GoP	3,000.00	3,000.00		3,000.00	3,000.00		n/a	n/a	n/a	n/a	n/a	n/a				
TF (502030)	ICT Supplies and Peripherals	TFBM	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/19/2022	n/a	6/7/2022	n/a	6/9/2022	6/9/2022	GoP	9,750.00	9,750.00		9,750.00	9,750.00		n/a	n/a	n/a	n/a	n/a	n/a				
TF (502030)	ICT Supplies and Peripherals	TFBM	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/19/2022	n/a	6/7/2022	n/a	6/20/2022	6/20/2022	GoP	2,000.00	2,000.00		2,000.00	2,000.00		n/a	n/a	n/a	n/a	n/a	n/a				
TF (502030)	ICT Supplies and Peripherals	TFBM	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/19/2022	n/a	6/7/2022	n/a	6/9/2022	6/9/2022	GoP	2,200.00	2,200.00		2,200.00	2,200.00		n/a	n/a	n/a	n/a	n/a	n/a				
A.03.d.1	Catering Services For the conduct of International Day for Biological Diversity on May 22, 2022.	PAMBCS	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4/6/2022	n/a	4/18/2022	n/a	5/23/2022	5/23/2022	GoP	16,000.00	16,000.00		16,000.00	16,000.00		n/a	n/a	n/a	n/a	n/a	n/a				
A.2.c/A.3.g.1	Water Delivery	LEGAL	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/11/2022	n/a	3/21/2022	n/a	monthly	monthly	GoP	1,225.00	1,225.00		1,225.00	1,225.00		n/a	n/a	n/a	n/a	n/a	n/a				
A.02.e	Drinking Water	PMD	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/11/2022	n/a	3/21/2022	n/a	monthly	monthly	GoP	1,855.00	1,855.00		1,855.00	1,855.00		n/a	n/a	n/a	n/a	n/a	n/a				
A.01.a	Purified Drinking Water	PERSONNEL	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/24/2022	n/a	4/13/2022	n/a	monthly	monthly	GoP	4,550.00	4,550.00		4,550.00	4,550.00		n/a	n/a	n/a	n/a	n/a	n/a				
A.03.b	Food, Venue and Accommodation for Four (4) days for Fifty (50) pax per PR No. 2022-03-0171 For the Conduct of GIS Workshop on the implementation of ENGP on April 5-8, 2022	CDD	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3/23/2022	n/a	3/29/2022	n/a	5/13/2022	5/13/2022	GoP	314,000.00	314,000.00		303,800.00	303,800.00		n/a	n/a	n/a	n/a	n/a	n/a				
A.02.e	Catering Services June 8-9 2022 2-DAY ORIENTATION ON THE PROCESSING AND ISSUANCE OF FORESTRY TENURIAL INSTRUMENT AND OTHER FOREST-RELATED PERMITS.	LPDD	NO	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5/25/2022	n/a	6/3/2022	n/a	6/9/2022	6/9/2022	GoP	31,860.00	31,860.00		31,860.00	31,860.00		n/a	n/a	n/a	n/a	n/a	n/a				
Total Alloted Budget of Procurement Activities																			16440638.7															
Total Contract Price of Procurement Activities Conducted																						12909732.53												
Total Savings (Total Alloted Budget - Total Contract Price)																						3530906.17												

Prepared by:

ROGELITO D. URBIZTONDO
 Chair, BAC Secretariat
 Chief, Procurement Services Section

Recommended for Approval by:

PURA T. PALLARES
 BAC Chairperson
 Chief, Finance Division


APPROVED:

HENRY A. ADORNADO, PhD
 Regional Executive Director
 For and in the absence of the Regional Executive Director:

FELIX S. MORALES, JR., CESO IV
 Assistant Regional Director for Technical Services