

**STATUS OF IMPLEMENTATION
ENHANCED NATIONAL GREENING PROGRAM
CY 2023**

DENR 10, Puntod, Cagayan de Oro City

Program/Project/ Activity	Annual Target	Accomplishment as of Fourth Quarter	% Accomplishment	REMARKS
Forest Development Rehabilitation and Maintenance and Protection				
a. Site Assessment	4,913	5,776	118%	
b. Maintenance and Protection				
Year 1	985.00	985	100%	
Year 2	3,403.00	3,403.00	100%	
Year 3	7,047.30	7,047.30	100%	
c. Plantation Establishment				
Area Planted (ha)	985	985	100%	
d. Seedling Production (No)	200,940	228,333	114%	
e. Hiring of Forest Extension Officer	110	110	100%	
Technical Support Staff				
Hiring of Financial Staff				
Data (base) Management Staff				
f. Jobs Generation	4,342	5,793	133%	